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August 25, 2009 Reference No. 056393

Mr. Michael Berkoff

Remedial Project Manager

U.S. Environmental Protection Agency - Region V
Superfund Division, Remedial Response Section #2
77 West Jackson Boulevard (SR - 6])

Chicago, Illinois 60604 - 3590

Dear Mr. Berkoff:

Re:  Request for Extension Submittal of Revised Remedial Design
12th Street Landfill Operable Unit No.4
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site

Allegan and Kalamazoo County

This letter has been prepared to acknowledge receipt of the United States Environmental
Protection Agency's (U.S. EPA's) August 20, 2009 letter transmitting comments on the Remedial
Design Addendum for the 12th Street Landfill, Operable Unit No.4, Allied Paper, Inc./Portage
Creek/Kalamazoo River Superfund Site, Allegan and Kalamazoo County (Site) and to request
an extension for submittal of Revised Remedial Design (RD) by Weyerhaeuser

Company (Weyerhaeuser) required by the letter.

Pursuant to the terms of the Consent Decree for the Design and Implementation of Certain
Response Actions at Operable Unit No. 4 and the Plainwell, Inc. Mill Property of the Allied
Paper, Inc./Portage Creek/Kalamazoo River Superfund Site (Consent Decree) which became
effective February 22, 2005, a response to the U.S. EPA's letter is required within 30 days of
receipt of the letter, which would make the response, including the revised RD, due to the

U.S. EPA on September 19, 2009. Weyerhaeuser proposes to provide the U.S. EPA with formal
responses to the comments within 30 days of receipt of the August 20, 2009 U.S. EPA's letter
pursuant to the Consent Decree. However, as noted in previous discussions of the issue during
our meeting with representatives of the U.S. EPA, Michigan Department of Environmental
Quality (MDEQ), and Weyerhaeuser on July 21, 2009, the revisions to the RD to address the
changes to the landfill's slope require a minimum of six to eight weeks to complete subsequent
to obtaining the U.S. EPA's comments.

Weyerhaeuser trusts that the U.S. EPA is aware of the critical nature and extent of the workload
required to revise the RD, which the U.S. EPA spent approximately 30 days, following the
meeting on July 21, 2009 to review and provide comments. Moreover, as outlined during the
July 21, 2009 meeting and acknowledged by the U.S. EPA, no construction activities will occur
in 2009 related to the 12th Street Landfill Remedial Action, therefore, there is still sufficient time
to complete the RD prior to the 2010 construction season if the extension is granted. As a result,



August 25, 2009 2 Reference No. 056393

Weyerhaeuser requests an extension of time through and including October 19, 2009 (i.e., a
30-day extension to the original due date of September 19, 2009) for submittal of the revised RD.

Should you have any questions or require any additional information, please do not hesitate to
contact me.

Sincerely,

Richard Gay
Project Manager

GB/gb/9
Encl.

c.c..  Jim Saric (U.S. EPA)
Sam Chummar (U.S. EPA)
Ronald Murawski (U.S. EPA)
Rebecca Frey (U.S. EPA)
Leslie Kirby-Miles (U.S. EPA)
Paul Bucholtz (MDEQ)
Marvin Lewallen (Weyerhaeuser)
Martin Lebo (Weyerhaeuser)
Joe Jackowski (Weyerhaeuser)
Michael Erikson (Arcadis)
Glenn Turchan (CRA)
Greg Carli (CRA)



